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1. DEFINITIONS

In this Schedule, in addition to the definitions set out in the Contract Documents:

“Additional Work” means any Work to be completed pursuant to a Change Order or Change Directive,
whether on a lump sum basis, unit rate basis or force account basis.

“Fixed Price Portion” has the meaning of fixed lump sum described in Schedule C (Compensation)
which is not subject to escalation or any alteration except as expressly provided in this Contract (the
“Fixed Price Portion”);

“Force Account Payment” means payment for Additional Work completed on a force account basis.

“Labour, Equipment, and Materials” or “LEMs” means the daily record of labour, equipment and
material on site each day.

“Unit Rate Payment” means payment for Additional Work completed on a unit rate basis.

2, GENERAL

(a) In accordance with the provisions of the Contract Documents, Contractor shall be compensated
as set forth herein for Work performed in accordance with the Contract.

(b) The Contract Price to be paid by Owner to Contractor is set forth in Section 3.2.1, subject to the
conditions below.

(c) Contractor costs resulting from: (i) weather downtime; (ii) mechanical downtime of Contractor’s
equipment; (iii) Contractor’s equipment idle time, and (iv) standby time for Contractor’s equipment
and/or Contractor’s Personnel are to Contractor’s account and are therefore deemed to be
included in the Contract Price.

3. CONTRACT PRICE
3.1 Complete Prices
(a) The Fixed Price Portion is divided into WBS areas and Contractor shall be compensated for the

percentage completion of the Work as set forth in Schedule C. Contractor shall provide sufficient
proof of completion or that the work completed is physically identifiable. Contractor warrants and
agrees that any prices or charges listed in any pricing in this Schedule C (Compensation) and its
Appendices shall not be duplicated, repeated or included in any other pricing in this Schedule C
(Compensation).

(b) The Fixed Price Portion shall include the full cost of performance of all Work in accordance with
the Contract Documents, including:
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(i)

(i)
(i)
(iv)

(v)

(vi)
(vii)

(viii)

(ix)

(x)
(xi)
(xii)
(xiii)

(xiv)

All site services and general indirects;
All design and engineering services and associated disbursements and incidentals;
Procurement services;

Receiving of all materials and Equipment, warehousing, and material control whether at
the Project Site or an offsite location;

Costs of unpacking, receiving, crating, and freight necessary to transport all Equipment to
and between locations, including marine and land transport, vessel lease and operating
costs, marshalling yard and customs clearance yard operations, including leases, rentals,
Personnel, loading and off-loading equipment and operations, and customs clearance
charges;

Office and facility overheads;

Contractor’s Personnel engaged in, inspection, quality assurance / quality control
inspectors, and supporting personnel. The value is inclusive of wages, salaries, income
taxes, overtime premiums, holiday pay, payroll burdens, fringe benefits, bonuses, living
allowances, travel time and expenses, subsistence allowances, computer hardware and
software, office equipment, communications, reproduction services and materials, and
other office expenses;

Mobilisation and demobilisation costs including the value of mobilising Contractor’s
construction equipment and other Contractor supplies to the Project Site and
demobilising the same after completion of the relevant Work, inclusive of all lease or
rental costs during the transit periods, transportation costs, and any cost associated with
importing and re-exporting such items;

Contractor’s supplies, either through direct hire, purchase, or rental or through
Subcontractor supply such as construction and transportation equipment and machinery,
including fuel, maintenance, parts and repairs and all other field requirements such as
scaffolding, consumables and small tools;

Welding procedure qualifications, welder certifications;

All quality testing;

Stress relieving;

Security at the Project Site;

The cost of management and supervision including all Contractor’s Personnel engaged in
the management and supervision of construction activities at the Facility Site, including,
construction managers, engineers, supervisors, superintendents, general foremen,
construction quality assurance/quality control personnel, field office project controls

personnel, safety personnel, and other support personnel such as field office clerical
personnel (inclusive of wages, salaries, overtime premiums, holiday pay, income taxes,
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(c)

(xv)

(xvi)

(xvii)
(xviii)
(xix)
(xx)
(xxi)
(xxii)
(xxiii)
(xxiv)

(xxv)

(xxvi)

(xxvii)

(xxviii)

payroll burdens, fringe benefits, bonuses, living allowances, subsistence allowances,
travel time and expenses, and field office expenses);

Temporary facilities, including the value of temporary construction offices, fabrication
shops, workshops, and warehouses including setting up, maintenance, cleaning,
removal, utilities, etc.;

Removal of temporary buildings on completion of the Work, including removal of all
foundations and underground pipes, etc. from the Project Site and leave the whole
Project Site in a clean condition.

Third party inspection and certification - includes all costs of third-party inspection;

Computer hardware and software;

Office equipment, communications, reproduction services and materials, office space and
other home office and field office expenses;

Contractor-provided insurance;

All costs associated with all performance security and insurance coverage required under
the Contract Documents

Any other Contractor costs, expenses, overhead, profit, and contingency;
All taxes other than GST;

All costs required for compliance with all Laws, Standards and Permits applicable to the
performance of the Work;

All costs of inflation and fluctuations in currency;

The cost of wages for labour performing direct work (including wages and assessments
payable with respect to labour, whether or not required by any statutory scheme such as
Canada Pension Plan, workers’ compensation, unemployment insurance, holiday pay,
overtime, and including insurance, living allowances, subsistence allowances, fringe
benefits, travel time and expenses, PPE, small tools and consumables, and all employee
benefits and compliance with all applicable Laws regarding trade or other qualifications of
employees performing the Work);

Subcontractor costs and markup and
All items not specifically listed in this Schedule C (Compensation) and the attached

Appendices, whether expressly stated in the Contract Documents or included by
necessary inference in the interpretation of the Contract Documents.

For certainty, there will be neither any bonus, early completion pay or other extra payment of any
kind except as expressly provided in this Contract.
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3.2 Contract Price

3.2.1 Fixed Price Portion

The Fixed Price Portion is $[insert] CAD dollars, being the sum total of the subtotals of Attachment R3,
which is not subject to escalation. The Fixed Price Portion represents the complete Contract Price
payable to the Contractor, excluding only GST, for the performance of the Work, and shall only be
increased by Additional Work Payments (if any).

(a) Contractor shall not exceed the total Contract Price without prior written express approval of
Owner. For greater certainty, Contractor shall not, without the prior written express approval of
Owner, perform any Work, whether pursuant to one or more Change Orders, or otherwise, that
exceeds the total estimated Contract Price.

(b) The Fixed Price mobilization payment will be deemed to include all costs associated with
Contractor acquiring labour resources, Contractor Site-specific orientations, qualification and pre-
access testing, and training of labour as necessary for labour to be qualified to perform the Work,
as well as the performance of Indirect Work through to the completion of mobilization and
establishment of site Indirect Work.

Fixed Price Compensation Table

Fixed Price
ID Unit Description uom Lump Sum Price
1.1 1 Mobilization and establishment of site indirects EA S -
1.2 1 Clean-up, demobilization and final deliverables EA S -
Mob/Demob and Final Deliverables Subtotal 1 S -
2.1 1 Temporary Construction Facilities EA S -
2.2 1 Material Testing EA S -
2.3 1 Construction Manager EA S -
2.3 1 Project Manager EA S -
2.3 1 Estimator EA S -
2.3 1 Administration Assistant EA S -
2.3 1 Site Superintendent EA S -
2.3 1 Field Coordinator EA S -
2.3 1 Project Coordinator EA S -
2.3 1 Quality Coordinator EA S -
2.3 1 HSE Field Coordinator EA S -
2.3 1 Foreman EA S -
2.3 1 Other (provide details) EA S -
Construction Indirects Subtotal 1 S -
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Date: January 6, 2020

Revision: A

Eningeering and Design Locker/Change Area, Warehouse
3.1 1 Area and Maintenance Shop EA -
3.2 1 Engineering and Design Fire Hall EMS Area EA S -
Engineering and Design Adminstrative Office Building
3.3 1 including Reception and Town Hall EA S -
3.4 1 Engineering and Design Laboratory Shell EA S -
3.5 1 Engineering and Design Control Room Area EA S -
3.6 1 Engineering and Design Guard Station Building EA S -
3.7 1 Engineering and Design Lift Station EA S -
3.8 1 Any other Professional Services (provide details) EA S -
Engineering and Design Subtotal 1 S -
4.1 1 Site Preparation and Utilities EA S -
Construction Locker/Change Area, Warehouse Area and
4.2 1 Maintenance Shop EA S -
4.3 1 Construction Fire Hall EMS Area EA S -
Construction Adminstrative Office Building including
4.4 1 Reception and Town Hall EA S -
4.5 1 Construction Laboratory Shell EA S -
4.6 1 Construction Control Room Area EA S -
4.7 1 Construction Guard Station Building EA S -
4.8 1 Construction Lift Station EA S -
4.9 1 Finished Grade Construction EA S -
Construction Subtotal 1 S -
5.1 1 Permits 1 S -
Permits Subtotal 1 S -
6.1 1 Sup_ply and In‘stall Office Furniture,Workstatif)ns, AV LOT S 2,000,000.00
Equipment, Kitchen Appliances, Laundry Equipment
Supply of Electrical Distribution Equipment Including:
6.2 1 Switchgear, CDP's, Panel Boards, Disconects, Starters, LOT S 700,000.00
MCC's.
6.3 1 Supply of Transformers LOT S 150,000.00
6.4 1 Supply of UPS Systems LOT S 400,000.00
6.5 1 Supply of Fire Alarm devices, hardware and programming LOT S 250,000.00
6.6 Supply of Emergency Generator and Transfer Switch LOT S 350,000.00
6.7 1 Supply of Heat Trace Material LOT S 50,000.00
Provisional Subtotal 1 S 3,900,000.00
Total Fixed Price Non-Process Building D&B CAD| $ 3,900,000.00
**Optional Pricing
Electrical Service Alternate Pricing (per Electrical outline
7.1 1 e .
specifications item 1.1.4.2)
72 1 GC 26.1.1 (b) and GC 26.1.2 (b), change 12 months to 24
) months $ -
Option Pricing 1 S - =
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3.2.2 Reimbursable Work

There shall be no Reimbursable Work and therefore no Reimbursable Work Payments.

4, NOT USED

5. RATES FOR ADDITIONAL WORK

5.1 General

(a) The following rates will be applicable for approved Changes where a lump sum price basis is not
agreed.

(b) No additional compensation for costs listed in Section 3.1 (b) will be paid in connection with any

Additional Work.

(c) For certainty, no payment will be made for any Additional Work performed by the Contractor that
does not comply with the requirements of this Contract, nor will any payment be made for excess
unit rate work or force account rate work not required to be performed by the Contractor in order
to perform the Work.

5.2 Unit Rate Payments

Unit Rate Payments will be calculated in accordance with this Schedule C, based on Appendix C3 (Unit
Rate Dictionary) and the applicable unit rates specified in Appendix C5 (Unit Rate Tables).

5.3 Force Account Payments
5.3.1  General
(a) The force account rates in Appendix C4 (Force Account Rates) will be utilized to compensate for

approved Changes that are approved on a force account basis.

(b) Contractor will provide LEMs for all construction force account work pursuant to Section 5.3.5.
(c) Contractor will provide detailed timesheets for all design and engineering force account work.
(d) Contractor’s timesheets and LEMs will not include any costs for design and engineering,

construction management, direct labour, equipment, Subcontractor Work, or any other
component of cost included in the Fixed Price Portion.

5.3.2 Engineering

(a) The engineering force account rates in Appendix C4 (Force Account Rates) will be utilized to
compensate for approved Changes.
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(b) Each force account rate will be deemed to include the following;
(i) Base salary;
(ii) Payroll burden (applicable to staff personnel (employees), none for contractor/agency
personnel);
(iii) Taxes and insurance with respect to or measured by Contractor's payroll: workers'

compensation (WCB), employment insurance (El), Canada pension plan (CPP);

(iv) Established benefits for Contractor's employees: retirement funds, health and life
insurance (includes dental, medical, vision and family assistance), any health spending
account, and any health & wellness allowance;

(v) Employee unavailability: vacation, statutory holidays, sick and other leave with pay,
special leave;

(vi) Other direct costs (costs that are directly attributable to the Project);
(A) Project office space (base rent, operating costs, property taxes, parking,

business taxes, facility maintenance);

(B) Project specific, stationery, office supplies;

(C) Project specific standard or special hardware and software; and

(D) Project specific courier & communications (telephone, network communications,
courier);

(vii) Overhead and SG&A: this is all non-Project-specific, corporate costs (cost of doing
business) including costs for corporate personnel;

(A) Salaries & benefits;

(B) Occupancy costs;

(C) Incentives & employee bonuses;
(D) Shared services;

(E) Recruitment, relocations;

(F) Insurance;

(G) Travel & meals;
(H) Computer usage, software, IT, etc;

(0] Donations and voluntary contributions;
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5.3.3

(a)

(b)

(c)

(d)

534

(@)

) Local telephone / cell phones;
(K) Postage and courier; and
(viii)  Profit.

Construction Force Account Labour (for approved Changes)

Owner shall reimburse Contractor for each reimbursable hour expended by direct labour (general
foreman and below) at the applicable rates shown in Appendix C4 (Force Account Rates).

Contractor will only be reimbursed for direct labour for personnel that are physically located at
Site or within Contractor’s fabrication shops.

Wage rates shown in Appendix C4 (Force Account Rates) include:
(i) Hourly basic wage rate;

(ii) Vacations: vacation pay, holiday pay, sick leave, statutory holiday pay, sick and other
leave without pay;

(iii) Allowances: workers compensation premiums, Canada Pension Plan payments,
employment insurance payments, and all other social taxes (excluding income taxes and
value-added taxes such as GST and HST) and insurances measured by payroll;

(iv) Benefits, including employee pension plans, group medical and dental insurance, health
and life insurance, union assessments (if any), training funds and industry and
administrative funds;

(v) Small tools and consumabiles, training, and personal protection equipment;

(vi) Overhead and profit

All non-scheduled overtime must be pre-approved in writing by Owner. All approved overtime for

approved force account work will be paid at the applicable hourly rate as determined by Appendix

C4 (Force Account Rates).

Force Account Equipment for approved Changes

Owner shall reimburse Contractor at the applicable rates shown in Appendix C4 (Force Account
Rates), subject to the following:

(i) The equipment rental rates established in Appendix C4 (Force Account Rates):

(A) include fuel, maintenance labour and material items, lubricants, filters and other
consumables, support equipment (including crane pads), off-site services and
repairs, spare parts, applicable taxes, insurance, loss or damage, supplies,
depreciation and all other charges of any nature whatsoever associated with
providing operable Contractor equipment;
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5.3.5

(@)

(b)

(i)

(iii)

(iv)

(B) include all overhead and profit;

(C) excludes mobilization and demobilization to and from the Site, which if required
will be reflected as a cost item on an approved Change Order; and

(D) exclude labour for operating Contractor equipment.

on the basis that non-linear rates are intended to create savings for the Owner, the
Contractor will charge the lowest total cost, regardless of actual duration, when the
aggregate amount under one rate equals or exceeds the rate for the next subsequent
duration.

Contractor equipment on standby shall be charged at 40% of the regular rate shown in
Appendix C4 (Force Account Rates).

Contractor equipment may only be eligible for reimbursement on a force account basis
when supported by an approved Change Order.

Labour, Equipment and Material Reports (LEM)

Each LEM must include information on:

(i)
(i)
(iii)
(iv)
(v)
(vi)
(vii)

(viii)

Period (date and time of day) of the Work performed;
Contract number;
Summary description of the Work performed;

Employee names and positions consistent with Appendix C4 (Force Account Rates), and
quantity of reimbursable hours (straight time and overtime) for each period;

Equipment descriptions consistent with Appendix C4 (Force Account Rates), and the
quantity of time in use for each period;

Materials purchased by Contractor necessary for the Work described;

Subcontractor Work performed shall be shown as single line entry, with Subcontractor’s
LEM attached subject to the same requirements for LEM submission as Contractor’s; and

LEMs may only contain accumulated Work accomplished in one calendar day. Owner
may allow Contractor to prepare a single LEM that represents Work summaries for more
than one calendar day in circumstances of repetitive activities subject to prior approval by
Owner.

Contractor shall complete and submit for Owner’s approval, by 12:00 noon on the following
Business Day, or at a time that is mutually agreeable to the parties, its quantified and un-priced
daily LEM reports for Contractor’s direct labour, including general foreman supervisory level and
below, Contractor equipment, materials, and Subcontracts. Owner will review and return
Contractor’s daily LEM reports with its acknowledgment within two Business Days. Owner may,
acting in good faith, and upon discussion with Contractor’s superintendent, strike items from
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Contractor’s daily LEM report that are irregular, excessive or otherwise inconsistent with this
Contract.

(c) Contractor shall retain Owner’s approved daily LEM reports and will attach copies thereof to its
Request for Payment to substantiate approved quantities. A Request for Payment shall not be
deemed approved on the basis that the LEM(s) attached thereto was previously approved by the
Owner.

5.3.6 Payment of Subcontractors in Force Account Work (for approved Change)

(a) Contractor will be reimbursed for the actual, reasonable and substantiated costs of services and
materials procured from Subcontractors that are not Affiliates of the Contractor, plus a markup of
5% (which mark-up will be deemed to include all profit, overhead, construction management and
other costs and expenses of the Contractor and its Affiliates for the use of such Subcontractors).

6. NO ESCALATION

The Fixed Price Portion and each of the unit rates, labour rates, engineering rates, and equipment rates
specified in Appendices are not subject to escalation for any reason and shall remain fixed for the
duration of this Contract.

7. APPENDICES

The following Appendices are attached to this Schedule C:
Appendix C1 — Not Used;

Appendix C2 — Progress Payments;

Appendix C3 — Unit Rate Dictionary;

Appendix C4 — Force Account Rates;

Appendix C5 — Unit Rate Tables.

Appendix C6 — Contractor Equipment Mobilization List and

Appendix C7 — Contractor LEM template for Force Account (approved Change)
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